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Safety Message

• Maintaining operational awareness is a priority

• Line managers are in close contact with the front-line 

employees

• Line managers listen and act on real-time operational 

information

• Line managers identify critical performance elements and 

monitor them closely

Management engagement and time in field
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Topic of Briefing 

• What is the purpose of the briefing?

o Update on the scope of the DFLAW Program as 

integrated systems and components transition through 

startup and preparation for operations

• Related HAB Work Plan issue

o Transition all Low-Activity Waste (LAW) Facility, Analytical 

Laboratory, and Balance of Facilities systems to 

commissioning
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DFLAW Program
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DFLAW Target Milestones
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Waste Treatment and 
Immobilization Plant Big Picture

Low-Activity Waste Facility Effluent Management Facility C5 Floor Coating Complete

Ecology, Touring Analytical Laboratory Effluent Management Facility Vessels

February 2021 May 2021

January 2021 April 2021
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Waste Treatment and Immobilization 
Plant Big Picture (cont.)

Maintenance on Completed Systems Mechanical Handling System Crane Load Test

Effluent Management Facility Handover Completed Simulator Team Training for Plant Management Control 

Room

March 2021 April 2021

March 2021 April 2021
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Tank Farms Project Big Picture

Tank-Side Cesium Removal (TSCR) Ion Exchange 

Columns (IXC) Restraints and Pad

TSCR IXCs and Filters Installed and Prepared for 

Operational Acceptance Test

TSCR Feed Pump Installation TSCR Transfer Lines Backfilled to WTP Connection Point

February 2021 February 2021

March 2021 March 2021
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Tank Farms Project Big Picture 
(cont.)

ETF Ultraviolet/Oxidative (UV/OX) Concrete Pad Removal New ETF UV/OX Units Being Received

LERF Basin 44 Cover Cleaning Waste LERF Basin 44 Cover Clean

March 2021 April 2021

March 2021 April 2021
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Mission Support Big Picture

200 West Area Potable Water Tank Replacement Pumps 

Delivered

Electrical Infrastructure Upgrades To Provide More Power 

Pump Delivery for Raw Water System Upgrade Improving Service on 7th Street with New Electrical Boxes

February 2021 March 2021

March 2021 April 2021
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Integrated Disposal Facility 
Big Picture

Integrated Disposal Facility Aerial View Leachate System Column Install

Leachate Collection Tank Dome Construction Lights in Immobilized Low-Activity Waste Receiving Area

May 2021 February 2021

February 2021 April 2021
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Phase-Gate Process​:
One Hanford Validation
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Key Takeaways

• ​DFLAW Program fitness

o DFLAW projects advancing as planned – visible progress 

and positive momentum

o WTP dangerous waste and air permitting on track

• Operational focus

o DFLAW feed qualification sample and glass formulation 

nearing completion

o Operational emphasis; preparations for 24/7 Hanford Site 

operations

o DFLAW Program Phase-Gate Process​ – One Hanford 

validation


